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I.  Executive Summary 

 

  
Highlights and Milestones 

 
 

• The Disaster Recovery Plan was 
approved 

 
• Motorola/ERG has added several new 

personnel in order to pick up the pace 
for AC Transit installation 

 
• AVM cycling test is now finished and 

this completes the First Article Tests 
for 2.2 

 
• The First Article Test for the BART 

faregates was completed in the BART 
test lab 
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Issues and Actions 
 

  

 Topic Issue Status / Action 
 Schedule Delays  Revenue ready dates for 

several operators continue to 
be delayed 

• Schedules received February 
23rd from contractor show AC 
Revenue Ready at April 27th 
and Golden Gate at June 
29th. The Golden Gate 
schedule did not include the 
savings of one month in 
training. 

• During the recent program 
meeting Motorola/ERG noted 
that the schedule now shows 
AC Revenue Ready as May 
26th and Golden Gate as June 
8th(includes one month of 
savings). 

• MTC forecast for AC is mid 
June and for Golden Gate 
late June. 

 Disaster Recovery  Plan not approved • The Motorola/ERG Disaster 
Recovery Plan was approved 
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 Banking Services  Several TransLink® bank 
accounts need to be moved 
from MOT/ERG to a 
Consortium member 

• The new bank accounts with 
Bank of America have been 
opened by the Consortium.  

 
• Motorola/ERG personnel 

have been trained on the B 
of A system and are 
beginning to set up the 
templates. They expect to go 
live with the B of A system 
on April 3rd.  
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II. Project Status 
 
Testing 
                                          FAT (First Article Testing) 

   With the successful conclusion of the AVM cycling test, all First Article Testing is complete. 
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IIT (Field Testing) 
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Site Preparation  
 
• BART HCR network site preparation is 

pending approval from Motorola/ERG 
• VTA Vasona Line and South Line site 

preparation is complete. Currently 
working on Tasman Line. Remaining 
station site prep is proceeding ahead 
of schedule.  

• Caltrain site preparation underway 
 
 

Installation 
 
• As of 3/17/2006, 182 of 201 buses 

fully installed at Golden Gate Transit 
(includes buses installed for Phase I) 

• As of 3/17/2006 117 of 635 buses fully 
installed at AC Transit 

• Network installation complete at 
Golden Gate and AC Transit  

• Network installation underway at VTA 

Bus Installations - Percentage of Work Complete To Date

0.00%

10.00%

20.00%

30.00%

40.00%

50.00%

60.00%

70.00%

80.00%

90.00%

100.00%

Golden Gate AC Transit

Operators
 



TransLink® Program Director’s Report March 2006 

 Page 9 

Distribution 
 
• As of March 24, 2006, the TransLink® 

Contractor has commitments from 
with 55 TransLink® point of sale (POS) 
retailers in AC Transit’s service area 
and 25 in Golden Gate’s service area. 
The chart to the right provides an 
indication of how many additional 
locations the Contractor must 
establish for Phase 2.2. 

• MTC and the Contractor are nearing 
completion of the beta version of the 
Phase II TransLink® website. Once 
complete, MTC will present the beta 
version of the site to a working group 
that includes operator staff. 
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Training  

 
• On-Board Equipment (OBE) and HCR 3 maintenance 

pilot training courses for AC Transit and are 
scheduled for March 27th and 27th.  The On-Board 
Equipment (OBE) maintenance pilot training course 
for Golden Gate Transit is scheduled for March 
24th. 

• Golden Gate Transit pilot training courses for the 
HCR 3 and CID 2 operations are scheduled for 
March 23rd. 

• Golden Gate Transit AVM pilot training courses are 
scheduled for next week.  AC Transit AVM pilot 
training courses are scheduled for April 10. 

 

 

Marketing  
• The Phase 2.2 launch planning group met March 

14.  The  main topic of discussion was holding a 
single launch event for both AC Transit and Golden 
Gate Transit.  Lag time between AC’s and Golden 
Gate’s launch dates continues to be a concern; both 
agencies feel that their Revenue Ready dates need 
to be one month apart or less in order for a single 
event to occur.  The PIO’s for both agencies are in 
the process of checking with their management 
about event logistics and expectations.   
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Consortium Information  
Management System (CIMS) 
 
• A task force from the TransLink® Finance 

Committee has been formed to investigate 
and recommend the best approach to 
splitting the CIMS operating cost. 
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III. Agency Flowcharts  
                         AC Transit and Golden Gate 
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                                         BART 
 

HVD
Software

Development

IIIT Testing
2.3 Back Office

Capture
Requirements

Design Review

IIT Testing
(field)

 Installation
of SAMs

Order
Hardware Training

Revenue
Ready

Site Prep at BART
Facilities

Distribution
Activities

Operator
Launch

IIIT- Interface and Integration Inspection and Testing
IIT- Installation Inspection and Testing
2.2 Plus - Adds BART basic transactions for the faregates onto the 2.2 back-end
2.3 - BART Muni, Caltrain, GGT and ACT all other Phase 1 transactions
HVD- High Value Discount

Operator Tasks

ERG Tasks

Combined Tasks

Progress to Date

Progress to Date (3/27/06)

Integration 5
2.2 Plus Back

Office

Faregate
Software

Development

IIIT Testing
2.2 Plus Back

Office

 



TransLink® Program Director’s Report March 2006 

 Page 14 

                                    SFMTA 
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IV. Progress Photographs 
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V. Progress Payments 
 

Upcoming/Recent TransLink® Contract Milestone Payments (As of March 17, 2006) 
     

Milestone/Cost Description 
Projected 

Cost 
Amount 
Invoiced Amount Paid Status 

First Article Testing (FAT) $83,751 $0 $0   
Interface and Integration Inspection and Testing (IIIT) $1,142,958 $0 $0   
Phase II Manuals and Software Documents $451,352 $408,099 $0 Milestone not complete 

Change Order 34 (Power Management) $75,403 $0 $0   
Change Order 47 (Data Management) $269,521 $0 $0   
Change Order 53 (AC Transit Remote Switch) $234,301 $37,476 $18,767 2nd invoice does not match Contract Table 

13-2B 
Change Order 54 (Touchscreen TOT) $65,124 $38,308 $38,308   
Change Order 56 (BART High Value Discount) $735,737 $0 $0   
Change Order 65 (Phase II Network) $11,731 $0 $0   
Phase 2.2 Equipment Installation, Inspection, and 
Testing 

$2,258,592 $0 $0   

Revenue Ready Status Progress for AC Transit $1,067,245 $0 $0   

Revenue Ready Status Progress for Golden Gate 
Transit 

$1,067,245 $0 $0   

Total $7,462,959 $483,884 $57,075   
     
     
Notes     
1. For budgeting purposes, the projected cost assumes a 3% rate for annual price escalation.  
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VII. Future Agenda Items (projected)  
 

 TOG TMG 
Date Mar 13 Apr 10 May 8 Mar 27 Apr 24 May 22 

Location AC Transit BART MTC VTA AC Transit BART 
SamTrans Baseline Sched  A   A  
SamTrans Site Prep  A   A  
Booz Allen Amendment A   A   
Caltrain Network C.O. A   A   
RTC Discount Card A   A   
Marketing Funds 
Agreement, MTC and AC 
Transit A   A   
RTC User Guide A      
Distribution and POS 
network    I   
Regional Fare Integration 
Program    I   

 
A – Approval 
I – Information 
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Appendix: Reference Tables 
 
 Design Review  
 

Documents 
Phase 
2.2  

Phase 
2.3 CO-0043 CO-0047 CO-0053 CO-0056 CO-0057 CO-0062 

Submitted for MTC Review 123 9 12 4 5 8 1 3 
Submitted for Operator Review 123 7 9 4 4 3 0 0 
Approved or Waived 123 5 8 3 5 4 1 3 
Disapproved 0 1 2 1 0 1 0 1 
Total Number of Documents 123 12 25 6 9 16 11 14 
Percent Approved 100% 42% 32% 50% 56% 25% 9% 21% 

Legend:  CO-0043: SFMTA (Muni) Faregate CID Kits CO-0056: BART High-Value Discount E-purse 
CO-0047: Data Store    CO-0057: Caltrain Dual-tag, Zone-based Fare Structure 
CO-0053: AC Remote Switch — Phase II  CO-0062: TOT GUI Improvements 

 
 Expenditures 
 

 Design Implementation 
TransLink® 

Cards Equipment Other TOTAL 

FY 2003 $581,500 $1,584,958 $0 $0 $3,200 $2,169,658 

FY 2004 $622,913 $1,071,275 $0 $3,085,125 $0 $4,779,312 

FY 2005 $2,047,522 $1,136,406 $1,502,838 $46,565 $0 $4,737,331 

FY 2006 $35,107 $94,057 $0 $0 $0 $129,164 

TOTAL $3,251,935 $3,792,639 $1,502,838 $3,131,690 $3,200 $11,682,302 
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 Change Orders Executed by MTC 
 

CO 
No. Title Description  Net Cost  

#0068 Internet Access to Data 
Store 

Provides the equipment required to enable Internet access to the Data 
Store. 

$45,672 

#0070 Phase II Operator Training Development of three new training courses, customization of training 
courses by operator, addition of pilot training courses, and inclusion of CID 
1 training “rigs”.   

$99,899 

#0071 Enable CIDs to Display 
Transfer Expiration Time 
(Muni) 

Modifies the Muni CID displays to show the time that a transfer expires. $55,000 

#0074 SFMTA (Muni) Van Ness 
Avenue Documentation 

Update design documents to reflect the relocation of SFMTA’s headquarters 
site from 875 Stevenson to 1 Van Ness Avenue. 

$3,243 

TOTAL $203,814 
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Appendix: Abbreviations  
� ACT  AC Transit 
� AVM  Add Value Machine 
� CD  Configuration Data 
� CID  Card Interface Device 
� CIPP Card Initialization, 

Printing and Personalization 
� FACI  First Article Confirmation 

Inspection 
� FAT  First Article Testing 
� GG  Golden Gate 
� HCR  Hand-held Card Reader 
� IIIT  Interface and Integration 

Inspection and Testing 
� IIT  Installation Inspection  

and Testing 
� OBE  On-Board Equipment 
 

� OCMS  Operations, 
Configuration and Management 
System 

� OFS  Off-Line Server 
� OLS  On-Line Server 
� OWS  Operator Work Station 
� PIO  Public Information 

Officer 
� RCDA  Referential 

Configuration Data Administrator
� SAM  Security Access 

Module 
� TDS  TransLink Data Server 
� TOT  Ticket Office Terminal 
� TRU  TransLink Retail Unit 
� UD  Usage Data 
  




